

Approved For Release 2000/08/23 : CIA-RDP67B00820R000300120064-0

DATE 2100Z 09 AUG 65

SECRET

1	IMP	9
2	"	10
3	D.A.	11
4	FOIA	12
5	CC	13
6	CO	14
7	RTM	15
8	RO	16

TO DIRECTOR

FROM [REDACTED] 25X1A

ACTION:

INFO :

PRIORITY

IN: 52197

TOR: 2221Z 09 AUG 65

25X1A

OSA 1-70

TO PRIORITY [REDACTED]

0734

NO NIGHT ACTION

25X1A REF: [REDACTED] 0725

25X1A THIS MSG WILL CONFIRM VERBAL AGREEMENT REACHED BY TELECON

[REDACTED], 9 AUGUST 1965. 25X1A

ARTICLE 372 WILL NOW REMAIN AT [REDACTED] TO HAVE THE FOLLOWING WORK PERFORMED. PERIODIC INSPECTION, INSTALL PROVISIONS FOR DROP TANKS AND INSTALLATION OF RETRACTABLE STALL STRIPS. THE ARTICLE WILL BE DELIVERED TO [REDACTED] ON 13 SEPTEMBER 1965.

THE FOLLOWING SCHEDULE CHANGES ARE DUE TO THE IMPACT OF THE ALL-OUT EFFORT ON ARTICLE 372, REF [REDACTED] 0725. 25X1A

ARTICLE 348 WILL BE REDELIVERED TO [REDACTED] ON WEDNESDAY, 18 AUGUST 1965 IN LIEU OF 16 AUGUST. 25X1A

ARTICLE 385 IS SCHEDULED TO ARRIVE AT [REDACTED] ON 16 AUGUST FROM [REDACTED] 25X1A

THIS ARTICLE WILL HAVE THE RETRACTABLE STALL STRIPS INSTALLED AND PROVISIONS FOR THE DROP TANKS; ALSO WILL HAVE EXTENDED ELEVATOR. THE ARTICLE WILL BE REDELIVERED TO [REDACTED] G ON 13 SEPTEMBER 1965.

(CONT.)

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING
AND DECLASSIFICATION

25X1A

S E C R E T

██████ 0734 (IN: 52197)

PAGE TWO

ARTICLE 349 CURRENTLY UNDERGOING MODIFICATION FOR THE INSTALLATION OF J75P13 "B" ENGINE. THIS ARTICLE WILL REMAIN ON SCHEDULE TO BEGIN FLIGHT TESTS ON 11 OCTOBER 1965.

ARTICLE 381 NOW UNDERGOING CONVERSION TO A "G" MODEL WILL NOW BE DELIVERED ON 15 NOVEMBER 1965 IN LIEU OF 1 NOVEMBER.

END OF MSG

S E C R E T